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CCR No. 96-0857 Logged Date July 25,
1996

Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A / B Change Class I I

Title :
Addition of Level 3 F&PRS  Requirement EOSD 1015 in response to ESDIS CCR 505-01-41-090-B.

Documents Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Affected ECS Functional and Performance Requirements,
423-41-02

ESDIS CCR 505-01-41-090-B

RTM Change X Start New Baseline

Problem
ECS F&PRS requirements do not reflect the Level O ingest and archive data rate consistent with the
ESDIS Execution Phase Project Plan for EOS, #170-010-01, Revision A Requirement 4.2.12 on Data
Distribution. This inconsistency was generated as a result of the May 1995 rebaseline. The
rebaseline resulted in a need for a new ECS Level 3  requirement, EOSD 1015.

Proposed Solution
Add new ECS Level 3 Performance requirement (EOSD1015) to be consistent with the documented
interpretation of the ESDIS Project level 2, Volume 1 and O requirement(s).  Action: Identify or
write level 4 requirements to satisfy RbRs.  Create links from Level 4 requirements to RbRs,
Identify L4_id, req_key, rel, req_type, req_status, verification _method, a_verification _status,
Text, and Clar_text.
 Action: Create and link IT, AT, components, and COTS as needed.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA X Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

A.1 X Other Test and Acceptance

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other M i n i m a l

Additional LOC Man-Months

Materials

Originator John L. Sims, Jr (signed)  John L. Sims, Jr   7/25/95
Signature Date

Office SMO Office Manager (signed) Farzad Davarya  7/25/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clinard   7/25/96
Signature Date
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